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National Security and 
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The Honorable Christopher J. Dodd 
United States Senate 

The Honorable Sam Gejdenson 
House of Representatives 

In response to your request, we reviewed the Agency for International Development’s (AID) 

policies and procedures for administering grants and cooperative agreements with private 
voluntary organizations, educational institutions, and other nonprofit organizations. Our review 
was conducted in Am/Washington and at AID missions in Bolivia, Egypt, El Salvador, and 
Indonesia. This report contains recommendations to the Administrator of AID that are intended 
to help the agency improve its system of management controls for grants and cooperative 
agreements. 

As agreed with your office, unless you publicly announce this report’s contents earlier, we plan 
no further distribution until 30 days from its issue date. At that time, we will send copies to the 
Administrator of AID; the Director, Office of Management and Budget; and interested 
congressional committees. Copies will be made available to others on request. 

Please contact me at (202) 512-4128 if you or your staff have any questions on this report. Major 
contributors to this report are listed in appendix VI. 

Harold J. Johnson 
Director, International Affairs Issues 



Executive Summary 

Purpose The Agency for International Development (AID) distributes project 
assistance primarily through direct contracts, host country-awarded 
contracts, and grants and cooperative agreements. Specific support grants 
and cooperative agreements are intended to support clearly defined 
programs established or proposed by the recipients.’ During fiscal year 
1991, AID had $4.8 billion in active specific support grants with about 900 
private voluntary organizations, educational institutions, and other 
nonprofit organizations. 

Senator Christopher Dodd and Representative Sam Gejdenson requested 
that GAO review AID’S policies and procedures for administering grants to 
nonprofit organizations. At AWWashington and missions in Bolivia, Egypt, 
El Salvador, and Indonesia, GAO examined whether AID had effective 
controls and procedures to (1) maximize competition in grant awards, 
(2) ensure the proper use of grant funds, and (3) monitor grantee 
performance. In both tin/Washington and the overseas missions, GAO 

restricted its review to grants that were active during some point in fiscal 
year 1991. GAO’S review focused on the application of AID’S system of 
internal controls for specific support grants and not on the possible effects 
of noncompliance with such controls. 

Background Grants are used when the federal government wants to transfer money, 
property, or anything of value to accomplish a public purpose authorized 
by federal statute. AID uses grants to promote such foreign assistance 
objectives as improving health in developing countries and controlling 
population growth. For example, grants have been used to stimulate 
malaria vaccine research and improve birth control methods. 
Approximately two-thirds of all grant funds are awarded by 
AnYWashington, with the balance of funds being distributed by AID’S 

overseas missions. Individual grants can range in value from only a few I, 

thousand dollars to several million dollars for larger projects. 

Grants must be managed in compliance with the Federal Grant and 
Cooperative Agreement Act of 1977 and related Office of Management and 
Budget (OMB) circulars. Neither the act nor the circulars provide extensive 
guidance on how grants should be awarded or monitored because they are 
generally viewed as conditional “gifts” to an organization. Nonetheless, 
they suggest that federal agencies exercise prudent oversight of 

‘A cooperative agreement is identical to a grant except that the agency is “substantially involved” with 
the program’s implementation. For ease of presentation, the term “grants” will be used to refer to both 
grants and cooperative agreements throughout this report. > 
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government funds. For example, both the act and OMB guidance encourage 
the use of competition in grant awards whenever feasible. 

Results in Brief AID staff did not consistently implement any of the key internal controls 
GAO reviewed. AID lacked reasonable assurance that competition was used 
to the maximum extent possible since project officers frequently failed to 
prepare noncompetitive award justifications or provide sufficient evidence 
to support an exception to competition. 

AID lacked adequate assurance that grant awards did not include excessive 
costs or unallowable expenses. Grant offricers did not always prepare 
written justifications for negotiated budgets or prepare justifications that 
documented that a proper cost analysis had been performed. AID also 

lacked adequate assurance that all grantees were qualified because grant 
officers did not routinely document their determinations that prospective 
recipients had adequate management and financial capabilities. In 
addition, grant officers only made limited use of primary source data to 
support their conclusions that prospective grantees were capable of 
handling an AID grant. 

AID'S ability to monitor grant recipients was restricted because project 
officers often did not use measurable benchmarks and target dates. Time 
constraints and travel fund shortages also hindered monitoring efforts. 
This particularly hampered grant officers’ ability to conduct site 
visits-one of AID'S most important monitoring tools. Despite these 
constraints, AuVWashington project officers usually did not designate field 
staff to conduct site visits for A&Washington grants implemented 
overseas. 

GAO'S data shows that these and other controls can be adhered to. For each 1, 
control GAO reviewed, at least one mission or Am/Washington was in 
substantial compliance with agency guidance. 

Prihcipal Findings 

No Assurance That Contrary to AID guidance, project officers did not always prepare written 
Competition W&S Used 
Wh$never Feasible 

justifications for noncompetitive awards for a grant officer to review. AID 

officials could not provide a written justification for $443 million in 
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noncompetitive awards made by MD/Washington. Two of the four missions 
GAO visited had significant deficiencies in this area. In El Salvador, for 
example, mission officials infrequently prepared justifications, even 
though 84 percent of the mission’s grant funds were awarded without 
competition. 

In those instances where GAO was able to locate a written justification for a 
noncompetitive award, the “unique, innovative, or proprietary” nature of 
the grantee’s proposal or the grantee’s “exclusive or predominant” 
capability was cited as the primary justification for 36 percent of 
A&Washington grant funds. The amount ranged from 13 to 61 percent for 
the missions GAO visited. Some of these justifications merely repeated 
handbook language without providing additional support. In addition, AID 

guidance does not specifically define what type of evidence is needed to 
support an exception to competition-a potential loophole that is 
vulnerable to misuse. 

AID lacked reasonable assurance that grants were not sometimes used to 
avoid the more stringent competition requirements associated with 
contracts2 AID guidance requires the grant officer to support in writing the 
selection of a grant as the proper implementing instrument. GAO found that 
grant officers did not always comply with this procedure. In 
Am/Washington, 26 percent of all grants funds lacked the required 
statement on instrument selection. Two of four missions GAO visited had 
no documented rationales for instrument selection. Grant officers in these 
two missions cited alternative oversight activity, such as sitting on project 
design committees, as a basis for not formally documenting instrument 
selection decisions. Senior AID officials indicated that this explanation 
does not excuse the lack of adherence to agency handbook guidance. 

&k-ml Controls Did Not 
Ensure Funds 
Accountability 

b 

AID did not effectively implement internal controls designed to ensure that 
negotiated budgets were reasonable and that grant resources were 
managed prudently. GAO found that grsnt officers frequently did not 
prepare a written justification of the grantee’s proposed budget. Thirteen 
percent of MD/Washington grant funds were not covered by a written 
budget justification. Three of four missions GAO visited had significant 
deficiencies in this area. For example, 97 percent of sampled grant funds 
awarded by the mission in Indonesia were not covered by a written budget 

2Besides lost competition opportunities, other significant losses-such as the government’s inability to 
demand that certain product or service specifications be met-can result from the inappropriate use of 
a grant in place of a contract. 
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justification. The quality of prepared justifications was uneven because AID 
handbook guidance does not explicitly state how they should be done. 

AID guidance states that before making an award, the grant officer should 
determine whether the prospective recipient has adequate management 
and financial capabilities to handle an AID grant. This determination of 
management responsibility should be documented in a negotiation 
memorandum. Thirty-one percent of ArDAVashington grant funds did not 
have a grant officer-prepared responsibility determination. Two of four 
missions GAO visited did not have any grant officer-prepared responsibility 
determinations. 

Written responsibility determinations frequently did not cite primary 
source data to support the grant officer’s conclusion that the grantee was 
responsible. Typically, they did not refer to the grantee’s past performance 
on other federal awards. Mission-prepared responsibility determinations 
included this information to a greater extent than those in AID/Washington. 

Grant officers in El Salvador and Indonesia cited staff shortages and 
year-end work demands as reasons for the absence of proper budget 
justifications and responsibility determinations. Senior AID officials 
indicated that these explanations do not excuse the lack of adherence to 
internal controls. 

_---.----__---___- 
Monitoring of Grant 
Progress Was Limited 

AID often did not monitor grant recipients against specific performance 
indicators. AID guidance recommends that performance benchmarks and 
target dates be developed to measure each grantee’s progress. However, 
grants accounting for only 15 percent of AID/Washington’s total award 
dollars had measurable, time-specific benchmarks for the major grant 
objectives and documented evidence of progress against them. In 
Indonesia, the comparable figure was 9 percent. In 1992, AID'S Inspector 
General reported similar problems at AID missions in Bangladesh and the 
Philippines. 

AID has several tools to monitor grant recipients, but project officers 
indicated that time constraints and travel fund shortages hindered their 
monitoring efforts. Particularly in ~D/Washington, these constraints 
prevented project officers from conducting site visits. However, 
AID/Washington did not delegate monitoring responsibilities to a field 
mission for 82 percent of its grants. 
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Recommendations Because GAO found high levels of noncompliance with various AID internal 
control requirements concerning grants, GAO believes it is incumbent on 
the AID Administrator to take the necessary steps to ensure that 
established procedures are followed and effective internal controls are 
actually implemented. GAO makes a number of specific recommendations 
to the AID Administrator to help ensure that competition is used whenever 
feasible and that grant funds are adequately accounted for. (See ch. 6.) GAO 
recommends that the AID Administrator monitor grant recipients against 
measurable benchmarks and target dates. Further, GAO recommends that 
field missions be delegated monitoring responsibilities for AWI%&ington 
grants implemented overseas whenever possible. 

Agency Comments report’s findings and recommendations, and it outlined corrective actions 
it plans to take. AID stated that while GAO found cases of substantial 
noncompliance with documentation requirements, it was pleased that GAO 
found (1) no systemic problems with AID's grant and cooperative 
agreement process or (2) that nothing was inherently wrong with AID's 
competitive process. These are AID's conclusions, not GAO'!& As GAO points 
out in the objectives, scope, and methodology of this report, GAO did not 
attempt to identify or examine the adverse effects of noncompliance or 
explore their root causes. 
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Chapter 1 

Introduction 
- 

The Agency for International Development (AID) distributes project 
assistance primarily through direct contracts, host country-awarded 
contracts, and grants1 During fiscal year 1991, AID had $4.8 billion in active 
grants with over 900 private voluntary organizations, educational 
institutions, and other nonprofit organizations.2 AID refers to these grants 
as “specific support grants” because they are intended to support clearly 
defined programs established or proposed by the recipients. These grants 
are made centrally in Washington, D.C., and by overseas AID missions, 
depending on the source of agency funding, the location of the grantee, 
and the grantee’s desire to pursue a country-specific or regional program.3 

Overview of AID’s The Accounting and Auditing Act of 1950 requires that agency heads 

Grant Administration 
establish and maintain effective systems of internal controls. The Federal 
Managers’ Financial Integrity Act of 1982 requires that agency internal 

Process control systems be periodically evaluated and that the heads of executive 
agencies report annually on their systems’ status. 

The objectives of internal control systems are to provide management with 
reasonable assurance that (1) obligations and costs comply with 
applicable laws; (2) assets are safeguarded against waste, loss, 
unauthorized use, and misappropriation; (3) revenues and expenditures 
are recorded and accounted for properly; and (4) programs are efficiently 
and effectively carried out in accordance with applicable laws and 
management policy. AID has developed a series of internal controls 
governing the award and monitoring of grants to nonprofit organizations. 
These controls include (1) rationales for using a grant as the implementing 
instrument, (2) noncompetitive award justifications, (3) budget 
justifications, (4) determinations of recipient responsibility, 
(5) performance benchmarks, and (6) interim and final cost audits. 

Consistent with the Comptroller General’s “Standards for Internal 
Controls in the Federal Government,” AID guidance requires that the 
documentation of transactions and other significant events be complete 
and accurate. For example, AID guidance requires the grant officer to 

‘Direct contracts and host country contracts were the subject of two earlier GAO reports: Foreign 
Assistance: AID Can Improve Its Management of Overseas Contracting (GAO/NSIAD-91-31, Oct. 5, 
1990) d F ‘gn Assistance: AID Can Improve Its Management and Oversight of Host Country 
Contrzts (6?&NSIAD-91-108, May 29,lQQl). 

ZA small fraction of these awards was made to for-profit organizations. This report only refers to AID’s 
use of nonprofit organizations. 

?Ipeciilc support grants are managed under AID Handbook 13. These grants are distinct from bilateral 
grants to host governments, which are managed under Handbook 3. 
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prepare a budget justification for each grant and include it in a 
memorandum of negotiation. 

Federal Grant Guidance Is 
Limited 

The Federal Grant and Cooperative Agreement Act of 1977 established 
governmentwide criteria for determining when to use a contract, grant, or 
cooperative agreement as the proper implementing instrument. As stated 
in the act, uncertain definitions result in operational inconsistencies, 
confusion, inefficiency, and waste for recipients as well as executive 
agencies. To help correct this problem, the act established the following 
definitions: 

l A contract should be used whenever the principal purpose of the 
instrument is the acquisition, by purchase, lease, or barter, of property or 
services for the direct benefit or use of the federal government. 

. A grant or cooperative agreement should be used whenever the principal 
purpose of the instrument is to transfer money, property, services, or 
anything of value to a recipient to accomplish a public purpose of support 
or stimulation authorized by federal statute. 

l A cooperative agreement should be used instead of a grant when 
substantial involvement is anticipated between the agency and the 
recipient during the performance period. 

Explicit governmentwide guidance on how to award and manage grants is 
limited because a grant is viewed as a conditional “gift” to an organization 
in support of an agreed upon purpose. For example, neither the act nor 
Office of Management and Budget (OMB) guidance address the issue of 
how assistance instruments should be awarded. Federal agencies, 
however, must comply with OMB Circular A-l 10, which established uniform 
administrative requirements for grants with domestic organizations of 
higher education, hospitals, and other nonprofit organizations.4 This 

b 

circular covers a number of oversight requirements, including financial 
reporting, cost sharing and matching, monitoring and reporting program 
performance, and close-out procedures. Other OMB circulars deal with 
related issues, such as federal cost principles and audit requirements. AID 

Handbook 13 (Grants) incorporates these procedures and related internal 
guidance for use by project and contracting/grant officers.’ 

4AID policy extends OMB Circular A-110 to non-U.S. organizations to the extent practicable. 

Tontracting officers in AID also serve as grant officers. 
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Organizational 
Responsibilities 

Grant award and oversight responsibilities are shared between AID project 
officers and grant officers. Project officers are responsible for 
(1) justifying noncompetitive awards; (2) the review process for evaluating 
proposals; and (3) monitoring the grantee’s progress through performance 
reports, financial reports, and site visits. 

Grant officers (1) review decisions on using a grant as the implementing 
instrument, (2) review and approve written justifications for 
noncompetitive awards, (3) determine that prospective grantees have the 
capability to manage an AID grant, (4) negotiate and award grant 
agreements, and (6) arrange for instrument close-out and audit at the 
conclusion of the grant. 

In lun/Washington, all grant officers are located in the Office of 
Procurement, which, as of March 1993, had 12 grant officers and 44 
contracting specialists. Each overseas mission and field office functions as 
an independent contracting office, subject to the limitations of the 
contracting authority of its principal officers. As of March 1993,41 grant 
officers were assigned to 24 of AID's overseas missions and offices. In 
missions without grant officers, the mission director or another executive 
officer is delegated the authority (within specified dollar limits) to award 
grants. Regional grant officers are available to assist such individuals with 
any technical questions. 

AID Handbook 13 gives all mission directors the authority to execute grants 
not exceeding $6 million and cooperative agreements not exceeding 
$100,000 without the formal involvement of a grant officer. Mission 
directors may also apply to AID/Washington for ad hoc delegations for 
amounts above their signature authority. In both instances, mission 
directors may request that project staff prepare all required 
documentation on their behalf. 

Although project and grant officers are charged with the principal 
responsibility for awarding and monitoring grants, a number of other AID 
officials are also involved. 

. Controllers and their staffs review cost vouchers and conduct pre- and 
post-award fmancial reviews of the recipients’ financial and accounting 
controls. 

l Regional or local legal advisers are available to review the choice of 
implementing instrument, noncompetitive award justifications, and the 
grant agreement itself. 
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l Inspector General staff in Washington, DC., and regional offices help 
schedule required audits. In addition, Inspector General staff periodically 
conduct broad-based systems reviews in Am/Washington and selected 
missions to determine whether AID’S policies are being effectively 
implemented. 

- 

Number and Value of According to AID data, AID had approximately 2,000 active grants with 

Specific Support 
about 900 organizations during fiscal year 1991. The total award value of 
these grants was $4.8 billion. From this total, 72 percent of all grant funds 

Grants and 
Cooperative 
Agreements 

were distributed by Am/Washington bureaus and offices, while the balance 
of funds was awarded by the overseas missions and offices. 

AID grants support a variety of important development activities and vary 
significantly in size. For example, one grant in Bolivia provided the 
recipient $20,000 to develop a training and follow-up program for 
traditional midwives in La Paz and rural areas. In contrast, one 
AID/waShiQ$On grant provided $20.6 million to support the recipient’s 
program to furnish management and technical expertise to businesses in 
Central and Eastern Europe. 

Objectives, Scope, 
and Methodology 

that we review AID’S policies and procedures for administering specific 
support grants to private voluntary organizations, educational 
organizations, and other nonprofit organizations. Our review focused on 
the application of AID’S system of internal controls for Handbook 13 grants. 
Our objectives were to determine whether AID had effective controls and 
procedures to (1) maximize competition in grant awards, (2) ensure the 
proper use of grant funds, and (3) monitor grantee performance. We did 
not attempt to identify or examine the potential adverse effects of b 

noncompliance with AID’S system of internal controls, nor did we explore 
the root causes of noncompliance. These root causes are examined in our 
recently issued general management study of AID.6 

Our review focused on grants that were active at any point during fiscal 
year 1991. We excluded grants to public international organizations 
because a limited number of Handbook 13 requirements apply to such 
grants. We excluded bilateral grants with foreign governments managed 

“Foreign Assistance: AID Strategic Direction and Continued Management Improvements Needed 
(GAOMSIAD-93-106, June 11,1993). 

Page 15 GAOhTSlAD-93-202 Foreign Assistance 



Chapter 1 
Introduction 

under Handbook 3 and grants managed under policies and procedures 
developed by the Office of American Schools and Hospitals Abroad. 

Our review was conducted at AID/Washington and at AID field missions in 
Bolivia, Egypt, El Salvador, and Indonesia. These missions were selected 
because they had a large number of grants and because the cognizant 
grant and project officers were collocated in these missions. These four 
missions accounted for nearly 20 percent of all mission-awarded funds for 
specific support grants active in fiscal year 1991. We excluded two 
large-dollar missions (Bangladesh and the Philippines) because the AID 

Inspector General was conducting audits of grant administration at these 
missions at the time of our review. We reviewed the Inspector General’s 
final audit reports for each of these missions and extracted relevant data 
to supplement the information collected for this report. 

For both AID/Washi@On and the four overseas missions we visited, we 
collected data on individual grants that met our selection criteria7 in two 
parts. First, we mailed a basic questionnaire to cognizant project officers 
and grant officers. Second, we collected more detailed data for a 
subsample of grants using a supplemental questionnaire, a request for 
certain key documents, a standardized personal interview, and a series of 
data collection instruments to record our analysis of selected documents. 
All forms were pretested with AID/Washington and mission personnel. 

Under part one, we received 260 completed questionnaires from grant and 
project officers located in AnYWashington and the overseas missions we 
visited. In AID/Washir@OD, part one questionnaires were completed for a 
cost-weighted probability sample of 114 grants8 Part one questionnaires 
were completed for all 146 eligible grants in the four missions we visited. 
Under part two, questionnaire and supplementary data was obtained for 
166 of the 260 grants examined in part one. Part two data was collected for 

b 

a cost-weighted probability sample of 49 A&Washington grants; all 83 
eligible grants in Bolivia, Egypt, and El Salvador; and a cost-weighted 
probability sample of 23 agreements in Indonesia. AuVWashington data are 
subject to sampling error. Sampling errors are provided for values cited in 
the text of the report. 

?Handbook 13 grants (excluding Handbook 13 grants to public international organizations) that were 
active at any point during fiscal year 1991. 

%ll AID/Washington samples were stratified by cost. This sample design increased the probability that 
large-dollar grants would be included in our sample and allowed us to project our results to the full 
universe of 1,037 AID/Washington grants that met our selection criteria. 
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We interviewed senior AID officials from the Office of Procurement, the 
Procurement Planning and Evaluation Staff, and selected bureaus and 
offices in Washington. In each mission we visited, we interviewed the 
Mission Director, Controller, grant officers, and project officers. We 
reviewed documents, including agency handbook guidance and related 
policy statements such as Contract Information Bulletins, Office of 
Procurement Administrative Memorandums, and mission orders. We also 
reviewed audit reports, internal control assessments, and procurement 
certification reviews conducted by AID'S Procurement Planning and 
Evaluation Staff, We conducted our review from February 1992 through 
December 1992 in accordance with generally accepted government 
auditing standards. 
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Chapter 2 

AID Lacked Reasonable Assurance That 
Competition Was Used to the Maximum 
Extent Feasible 

The Federal Grants and Cooperative Agreement Act, OMB guidance, and AID 

guidance encourage the use of competition in grant awards whenever 
feasible. AID lacked reasonable assurance that competition was used to the 
maximum extent possible since agency project staff frequently failed to 
prepare written justifications for noncompetitive awards or provided 
superficial justifications of limited value. We also noted that grant officers 
did not always prepare a written statement documenting the rationale for 
using a grant as the implementing instrument. This increased the 
probability that grants were sometimes used solely to avoid the more 
stringent competition requirements associated with contracts. Responsible 
AID officials cited alternative oversight activity as the primary basis for 
failing to prepare a rationale for instrument selection, but senior AID 

officials indicated that this did not excuse the lack of adherence to agency 
handbook guidance. 

Majority of Grant Competition in discretionary assistance programs begins with soliciting 

Funds Were Awarded 
eligible applicants. A noncompetitive award may be initiated on a 
sole-source basis if AID officials believe that only one institution is 

Without Competition pursuing a development activity of interest to the agency. A 
noncompetitive award may also be given if AID receives an unsolicited 
proposal. In both cases, AID officials review grant proposals without 
comparing them to competing ideas or applicants. AID handbook guidance 
requires that competitive grants be evaluated against technical criteria set 
out in an invitation for applications. The review process for 
noncompetitive grants is not as rigorous and does not require the use of 
written evaluation criteria. 

Competition seeks to ensure that all qualified organizations have an equal 
opportunity to receive a federal grant award. This helps ensure that the 
government maximizes the use of grant funds. A noncompetitive award is 4 
more vulnerable to abuse since agency officials have a greater opportunity 
to choose preselected applicants. Accordingly, agency guidance restricts 
the use of noncompetitive awards to a limited number of circumstances 
where the value of the grant proposal outweighs the objective to use 
competition whenever possible. 

In ~NWashington, grants were frequently competed, but three of the four 
missions we visited usually used noncompetitive awards. Figure 2.1 shows 
by location the percentage of grant funds that were awarded on a 
competitive versus a noncompetitive basis. As indicated, 57 percent of 
AID/Washington grant funds (valued at $1.6 billion) were awarded without 
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AID Lacked Reasonable Assurance That 
Competition War Ueed to the Maximum 
Extent Feasible 

competition.’ Comparable data for the missions we visited ranged from 
21 percent in Indonesia to 100 percent in Egypt. Additional details are 
provided in appendix I, table 1.1. 

Figure 2.1: AID’s Competitive and 
Noncompetitive Awards for Grants 
Active During Fiscal Year 1991 
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Note: Total number of grants and award dollars by location were AID/Washington 
(957/$2.8 billion), Bolivia (25/$65 million), Egypt (29/$69 million), El Salvador (29/$256 million), 
and Indonesia (63/$24 million). 

According to AID’S Competition Advocate, two reasons explain why 
MD/Washington awarded a larger percentage of its grants on a competitive 
basis than did most of the overseas missions we visited. First, 
AID/Washington has several ongoing programs that require that all awards 
be made on a competitive basis. These include the Collaborative Research 
Support Program, which supports long-term university food research. 
Second, missions deal more frequently with non-U.S. recipients where the 
level of competition is generally lower. According to AID officials, less 

‘Percentage is between 64.1 percent and 60.8 percent, and the dollar amount is between $1.64 billion 
and $1.73 billion at the 96percent confidence level. 
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competition is found among non-US. institutions because (1) the pool of 
qualified applicants is normally quite small, (2) local institutions 
sometimes cannot handle the administrative demands of the competitive 
award process, (3) AID’S program objectives may be to strengthen the 
capabilities of a weak organization rather than select the best organization 
available, and (4) non-U.S. organizations often receive small-dollar grants 
that are less likely to be competed. 

The AID missions we visited awarded a substantially greater percentage of 
their grant funds to non-U.S. organizations than did lun/Washington. We 
estimate that less than 1 percent of A&Washington gram funds were 
awarded to non-U.S. institutions. The comparable figures for the missions 
we visited ranged from 30 percent in Egypt to 61 percent in El Salvador. In 
AnYWashington, El Salvador, and Indonesia, between 40 percent and 
79 percent of grant funds to U.S. organizations were awarded 
competitively. In Bolivia and Egypt, the comparable figures were 1 percent 
and 0 percent, respectively. Additional details are provided in appendix I, 
table 1.2. 

A Written Basis for 
Instvzlment Selection 
Was: Not Alw 
Prepared 

‘ays 

AID guidance states that the use of a grant as the implementing instrument 
should be supported by a written rationale. We found that grant officers in 
two countries we visited-Bolivia and Egypt-and at ANWashington 
usually followed this guidance, where&s grant officers in El Salvador and 
Indonesia never did. According to senior AID Office of Procurement 
officials, it is important to have a grant officer review instrument selection 
decisions made by project staff. They said that federal and AID guidance on 
the use of grants versus contracts is somewhat ambiguous and subject to 
interpretation. Also, one official indicated that the less rigorous 
competition requirements applicable to assistance instruments and the 
time-consuming nature of the competitive award process create an b 
incentive for project staff to use an assistance instrument where a contract 
would be more appropriate.2 

One of the basic purposes of the Federal Grant and Cooperative 
Agreement Act was to distinguish grant and cooperative agreement 
relationships from contract relationships. According to AID’S Competition 

“AID internal reviews have raised the issue of instrument selection as an area of concern. A July 1991 
action memorandum prepared by AID’s Procurement Policy Advisory Panel stated that Handbook 13 
grants are sometimes used when a contract would be more appropriate. In addition, the 1991 
procurement certification review conducted by AID’s Procurement Policy and Evaluation Staff 
highlighted the issue of instrument selection as an area of concern for the Office of Procurement in 
Washington, DC. A report on this review indicated that there were cases in which assistance 
instruments were used where the purpose of the activity was acquisition. 
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Advocate, this is an important distinction because contracts have certain 
benefits over grants. These advantages include (1) a greater likelihood that 
the award will be made competitively, (2) recourse to legal remedies for 
nonperformance, (3) the ability to define the expected work product in 
great detail, and (4) the authority to provide extensive oversight to ensure 
that contract deliverables meet all required terms and specifications. 

To help guard against the inappropriate use of a grant, grant officers 
review and approve instrument selection decisions made by project staff, 
Preliminary decisions on instrument type are normally made by project 
design committees that include staff from the project development office, 
technical office, Controller’s office, and grants office.3 

To initiate the award process, a project officer must, among other tasks, 
prepare a project implementation order that authorizes the grant officer to 
execute the proposed funding action as a contract or grant. The project 
officer should attach a statement to the implementing order that describes 
the activity to be funded. Based on this project description, the grant 
officer determines what type of funding instrument should be used. 
According to AID handbook guidance, the grant officer’s rationale should 
be documented in a memorandum of negotiation. 

The rationale for instrument selection should appear in a memorandum of 
negotiation.4 However, we asked grant officers to provide any document 
they believed contained a written rationale for instrument selection. As 
shown in figure 2.2,26 percent of A&Washington grants funds (valued at 
$766 million) were not covered by a statement on instrument selection.6 
Comparable figures for the missions we visited ranged from 14 percent in 
Bolivia to 100 percent in El Salvador and Indonesia. Additional details are 
provided in appendix I, table 1.3. 

‘An AID General Notice dated December 1991 requires that grant offrcers be involved in the project 
planning process by clearing key planning documents such as the Project Paper. This action was 
prompted by a Procurement Policy Advisory Panel recommendation that contracting staff be involved 
earlier in the procurement planning process, 

‘Handbook 13 states that a memorandum of negotiation should be prepared for each grant award. The 
memorandum should include, among other things, a rationale for choice of instrument, a discussion of 
the budget and a justification for all cost elements, and a discussion of the recipient’s management and 
financial capabilities. The rationale for instrument selection requires only a brief statement that the 
grant meets the basic criteria applicable to assistance instruments. Given the limited amount of 
analysis and documentation required to implement this control, we chose not to evaluate the quality of 
the prepared statements we were able to locate. 

“Percentage is between 24 and 29 percent, and the dollar smount is between $663.1 million and 
$826.3 million at the g&percent confidence level. 
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Flgure 2.2: Documentation of 
RatIonalea for Instrument Selectlon by 
Location for Grants Active During 
Fiscal Year 1991 
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The senior grant officer in El Salvador argued that her participation on 
project design committees allowed her to be fully aware of the rationale 
for instrument selection. She added that her clearance on key planning 
documents provided an additional element of control. In Indonesia, the 
principal grant officer stated that the rationale for instrument selection 
was well thought out and discussed among mission officials at the 
competition stage-thus diminishing the need for formal documentation. 
AID'S Competition Advocate and the Director of AID’s Office of 
Procurement indicated that these factors do not excuse the absence of a 
documented rationale for instrument selection. 

Noncompetitive 
Award Justifications 
Were Not Always 
Prepared or Were 
Superficial 

AID guidance states that the project office should prepare a written 
justification for a proposed noncompetitive award. These justifications 
should then be reviewed by a grant officer for sufficiency. At 
A&Washington and three of the four missions we visited, these 
justifications were not always prepared. Also, the quality of prepared 
justifications varied widely. This was particularly the case for justifications 
that sought to demonstrate the grantee’s proposal was “unique, innovative, 
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or proprietary,” or that the recipient had an “exclusive or predominant” 
capability to perform the proposed grant activity. 

Because the government wants to receive the maximum benefit for its 
grant funds, AID Handbook 13 states that the requirement for competition 
is considered to be met when awards are made based on prescribed 
eligibility requirements and selection procedures for specific assistance 
programs6 For all other grants, AID guidance permits a noncompetitive 
award when 

l the project officer certifies that the proposal was not solicited by AID and is 
unique, innovative, or proprietary; 

9 one recipient is considered to have exclusive or predominant capability, 
based on (1) experience, specialized facilities, or technical competence or 
(2) an existing relationship with the cooperating country or beneficiaries; 

l amendments are made to existing assistance awards; 
l follow-on assistance awards are intended to continue or further develop 

an existing relationship; and 
l other circumstances are determined to be critical to the objectives of the 

foreign assistance program. 

Project staff must justify noncompetitive awards in a memorandum 
attached to the project implementation order. The justification should be 
based on one or more of the exceptions listed above and should provide 
sufficient evidence to clearly show why the exception to competition is 
proper. The grant officer is responsible for reviewing this memorandum 
and deciding whether a noncompetitive award is warranted. 

Figure 2.3 shows the percentage of noncompetitive grants funds that were 
covered by a written justification. AID guidance states that the justification 
should be attached to the project implementation order. However, we 
asked AID officials to provide us any other document that contained a & 

justification. As indicated, 28 percent of noncompetitive MD/Washington 
grant funds (valued at $443 million) were not covered by any written 
justifIcation.7 In Indonesia, written justifications for noncompetitive grant 

DThe handbook lists five specific grant programs that fall in this category: (1) title XII university 
strengthening grants; (2) title XII program support grants, (3) title XII collaborative research support 
program grants; (4) centrally funded grants and cooperative agreements to registered private voluntary 
organizations and cooperatives based on prescribed eligibility requirements and selection procedures 
outlined in an invitation for applications; and (6) mission-funded grants and cooperative agreements to 
registered private voluntary organizations and cooperatives for umbrella programs, field programs, 
institutional development/strengthening, and collaboration between the two groups. 

rPercentage is between 26.9 percent and 30.6 percent, and the dollar amount is between $405.9 million 
and $479.9 million at the g&percent confidence level. 
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awards were always prepared, whereas in El Salvador they were almost 
never prepared. Additional details are provided in appendix I, table 1.4. 

Figure 2.3: Documentation of 
Noncompetitive Award Justiflcatlons 
by Location for Grants Active During 
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AID Guidance Does Not 
Define Key Terms 

AID handbook guidance states that justifications should provide sufficient 
evidence to clearly show that the exception to competition was proper. 
Some of the justifications we reviewed cited the “unique, innovative, or 
proprietary” nature of the prospective grantee’s proposal or the 
organization’s “exclusive or predominant” ability to perform the activity. 
However, they provided no specific evidence to support such broad 
statements; rather, they merely repeated AID handbook guidance. Other 
justifications for noncompetitive grants contained comparatively more 
substantial information. 

In Am/Washington, grants accounting for $562 million had noncompetitive 
award justifications based on one of the above justifications.8 This amount 
represented 36 percent of the AWWashington grant funds awarded 

BDollar amount is between $471.7 million and $661.7 million at the g&percent confidence level. 
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noncompetitively.9 Comparable data for the missions was the following: 
Bolivia, 64 percent; Egypt, 13 percent; and Indonesia, 61 percent. Some 
justifications provided little more than references to or repetition of 
handbook language, while others provided convincing descriptions of the 
grantee’s track record. For example, one justification only stated that “this 
agreement meets requirements for an exception to competition as outlined 
in Handbook 13,2.B.3.a.” In another case, the justification stated that the 
grantee had “unique and innovative capacities to perform activities aimed 
at controlling vitamin A deficiency in Africa.” However, it did not provide 
any further evidence to justify that statement. Moreover, the justification 
indicated that many different organizations have assisted in implementing 
AID vitamin A deficiency activities around the world. 

Senior AID officials stressed the importance of preparing adequately 
supported justifications. The dollar impact of such unsubstantiated 
noncompetitive awards can go far beyond the original grant amount for a 
couple of reasons. First, grant amendments can increase the funds ceiling, 
and second, follow-on grants may be awarded to continue or further 
develop existing assistance relationships.1o One senior AID Office of 
Procurement official stated that grant amendments can increase the 
grant’s original value several times over and that follow-on grants can 
double or even triple the grant’s duration and increase overall grant 
funding by a similar amount. 

Potential Loophole in AID Handbook 13 states that the competition requirement is considered to be 
Handbook Guidance met when awards are made according to eligibility requirements and 

selection procedures for special assistance programs. Included in this 
group are mission-funded grants and cooperative agreements with 
registered private voluntary organizations for umbrella programs, field 
programs, and institutional strengthening. According to AID officials, these 
grants may be awarded without considering alternative sources and 

b 

without the need to prepare a noncompetitive award justification. 

Percentage is between 30.1 percent and 41.6 percent at the 96-percent confidence level. 

“About 27 percent of AID/Washington’s grant funds were awarded on the basis of a follow-on 
justification. Comparable figures for the missions ranged from 0 to 39 percent. Data was not readily 
available to determine what percentage of these follow-ons was originally based on a justification that 
was not substantiated. 
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Officials from AID'S Procurement Policy and Evaluation Staff were not 
certain why this particular provision had been included in the handbook 
and could not explain why these types of awards should not require 
written noncompetitive award justifications. Other AID officials we spoke 
with stated that they could see no clear rationale for exempting such 
grants from the requirement for competition. 
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AID seeks to ensure full accountability for grant funds through the use of 
several key internal controls, including (1) a written justification of the 
grantee’s proposed budget, (2) a written determination that the applicant 
has the required management and financial capabilities, and (3) interim 
and final audits of incurred costs. We found that written budget 
justifications were often not prepared or were done poorly. Written 
responsibility determinations were also not routinely done or lacked 
evidence that primary sources of information were considered in assessing 
the prospective grantee’s capabilities. Responsible AID officials cited 
inadequate staffing and year-end workload demands as contributing to the 
lack of documented budget justifications and responsibility 
determinations. Senior AID officials indicated that these explanations did 
not excuse the lack of adherence to agency internal control policies. AID’S 
past problems in providing adequate financial audit coverage continue; 
however, the agency has taken steps to address these problems. 

Negotiated Costs 
Were Not Always 
Supported 

AID lacked adequate assurance that negotiated costs were reasonable. 
Grant officers at AID/Washington and the missions in Bolivia and Egypt 
usually prepared a written justification of budgeted costs as required; 
however, grant officers in El Salvador and Indonesia frequently did not 
prepare such justifications. The quality of budget justifications, even when 
prepared, varied from highly detailed examinations of all pertinent cost 
data to cursory statements that costs had been reviewed and were 
acceptable. Senior AID procurement officials had differing views over what 
level of detail is required for a budget justification. 

AID guidance states that project and grant officers should develop a budget 
estimate and a budget justification as part of the grant award process. The 
guidance requires that project staff prepare a detailed and reasonable 
budget estimate that sets the grant ceiling for cost negotiations, This I 
budget estimate is to be attached to the project implementation order that 
is forwarded to the grant officer. 

According to the Director of AID’S Office of Procurement, the budget 
estimate is to be the starting point for the grant officer’s cost analysis. He 
indicated that an adequate analysis allows grant officers to establish a firm 
negotiating position regarding any adjustments made to the grant budget. 
He stated that grant officers should (1) look for inconsistencies between 
the work plan, budget, and individual cost elements, and (2) review unit 
cost data for such items as salaries, equipment, travel, and overhead rates. 
According to AID handbook guidance, these costs should be evaluated for 
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reasonableness and allowabililty in accordance with applicable cost 
principles1 

According to a senior AID Office of Procurement official, a cost analysis 
normally results in a working file that includes all the cost data and 
analyses required to negotiate the grant agreement. Once negotiations are 
concluded, AID handbook guidance requires the grant officer to prepare a 
memorandum of negotiation, which includes a budget justification 
covering all cost elements. 

In three of the four missions visited, AID officials could not provide budget 
justifications in a significant number of instances. F’igure 3.1 shows the 
percentage of grant funds in our sample that did not have a written 
justification. Although the budget justification should appear in a 
memorandum of negotiation, we asked grant officers to provide us any 
document they believed contained the budget justification for negotiated 
costs. 

As indicated, 13 percent of AWWashington grant funds (valued at 
$362 million) were not covered by a written budget justiWation.2 The 
comparable figures for the missions we visited ranged from 3 percent in 
Bolivia to 85 and 97 percent in El Salvador and Indonesia, respectively. 
Additional details are provided in appendix II, table III. 

Trinciples governing the reasonableness and allowability of costs are contained in OMB Circular A-21 
for educational institutions and A-122 for nonprofit organizations. 

ZPercentage is between 11.4 percent and 14.0 percent, and the dollar amount is between $324.7 and 
$398.9 million at the g&percent confidence level. 
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Figure 3.1: Documentation of Budget 
Justlflcatlons by Locatlon for Grants 
Active During Fiscal Year 1991 
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The principal grant officers in El Salvador and Indonesia cited staffing 
shortages and the large number of year-end funding actions to explain 
their general failure to prepare memorandums of negotiation and related 
analyses such as budget justifications.3 AID’S Competition Advocate and 
the Director of AID’S Office of Procurement indicated that these factors do 
not excuse grant officers from preparing a memorandum of negotiation. 
The Competition Advocate stated that it is incumbent upon grant officers 
to formally notify management when internal controls cannot be fully 
implemented due to staffing shortages. He added that options exist to help 
correct this situation. For example, additional local employees can be 
trained to assist grant officers as contracting specialists. 

Regarding year-end workload demands, the Competition Advocate stated 
that memorandums of negotiation could be prepared well after the close 
of the fiscal year, if needed. He pointed out that these memorandums bring 

:‘A principal grant officer in Indonesia told us that memorandums of negotiation were normally not 
prepared but that there were notes in the grant file describing how negotiated budgets were reached. 
While we found various budget-related notes and correspondence in the files, they did not indicate 
who prepared them or whether budgeted costs were reasonable and allowable. 
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discipline to the grant award process and provide “institutional memory” 
in the event of turnover in project or grant officer personnel. 

The Quality of Budget 
Justifications Varied 
Widely 

Our review of budget justifications revealed that grant officers used a wide 
array of documentation styles ranging from a simple statement that costs 
had been reviewed to highly detailed analyses of all relevant cost data. For 
example, a budget justification for a $7.5~million ~DMrashington grant 
stated that the prospective recipient had provided a “fairly detailed 
breakdown of costs for the first year of the grant” but that “costs for the 
second and third year of the agreement were not detailed.” The grant 
officer concluded that the first year costs appeared to be reasonable but 
did not provide any evidence as to how he reached that conclusion. 
Moreover, he did not address the reasonableness and allowability of the 
second and third year costs. 

In contrast, the budget justification for a $42million population policy 
and family planning grant awarded by ND/Washington included a detailed 
description of each cost element in the recipient’s budget. For example, to 
document his conclusion that salary costs were both reasonable and 
allowable, the grant officer (1) listed each funded position, (2) estimated 
the level of work for each position, (3) certified that applicable salary 
limitations had not been exceeded, (4) cited a discussion with the 
recipient’s controller to show that all salary charges followed the 
recipient’s policies and procedures, and (5) referred to the availability of a 
bio-data sheet for the project coordinator. 

In the absence of explicit handbook guidance, Office of Procurement 
officials had differing views on the appropriate level of detail for a budget 
justification. One official argued that a cost justification should be a 
stand-alone document that provides sufficient cost data and analysis. 
According to AID’S Competition Advocate, some grant officers believe that 
their signature alone should be enough to certify that they have reviewed 
the costs. Another official told us that each budget element should be 
discussed and the grant officer’s basis for accepting the grantee’s 
proposed costs should be briefly documented. 

A recent report from AID’S Office of the Inspector General4 and agency 
procurement certification reviews also indicate that inadequate budget 
justifications are a significant problem. An Inspector General audit in 

4Audit of USAIDIBangladesh’s Controls Over Grants and Cooperative Agreements 
(keport No. 6388-92-11, Aug. 14, 1992). 
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Bangladesh stated that “while all five agreements reviewed contained a 
negotiation memorandum stating that the recipients’ proposed costs were 
reasonable, the basis for those conclusions was not documented in the 
agreement file and, in many instances, we do not believe sufficient 
analyses were made of the proposed cost elements.” The Inspector 
General concluded that MD/Bangladesh did not have adequate assurance 
that over $14 million in proposed costs were both reasonable and 
allowable. 

This issue was also raised in connection with the annual procurement 
certification reviews conducted by the Office of Procurement Policy and 
Evaluation. For example, the 1991 certification review of the Office of 
Procurement showed that about 15 percent of the files reviewed had no 
negotiation memorandum discussing cost or price in the file and 
30 percent had negotiation memorandums, but cost or price was 
inadequately supported.6 

Responsibility Contrary to AID guidance, grant officers did not always prepare written 

Determinations Were 
responsibility determinations regarding the prospective grantee’s 
management and financial capabilities. Such documentation was never 

Not Adequately prepared in El Salvador and Indonesia. In addition, a majority of the 

Documented responsibility determinations we examined did not provide sufficient 
evidence that a thorough review of the grantee’s capabilities had been 
made. 

AID Handbook 13 states that to be eligible to receive a grant, a potential 
recipient must satisfy AID that it can manage the program and provide 
financial accountability. The recipient must demonstrate potential or 
actual management ability and the capacity to plan and implement 
programs in the recipient’s field of expertise. Furthermore, the recipient’s 
accounting, record-keeping, and overall financial management system 
must meet the standards set forth in AID Handbook 13, which are taken 
from OMB Circular A-l 10. Supplementary instructions issued by AID’s Office 
of Procurement state that “the responsibility determination is one of the 
most important parts of contract/assistance award preparation and that 
most performance failures can be attributed to one of the areas covered by 
this determination.” 

‘This certification was based on a review of 126 randomly selected acquisition and assistance actions 
executed by the Office of Procurement. This was about an &percent sample of AID/Washington 
awards active as of October 1,lQQO. 
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To determine whether all relevant standards have been met, AID guidance 
states that the grant officer may conduct a desk survey or establish a 
formal survey team consisting of representatives from the cognizant 
Regional Inspector General Office, the sponsoring technical office, and the 
grant office. The grant file should contain documentation obtained from 
the recipient and a memorandum of negotiation that includes a discussion 
of the rationale for determination of responsibility. 

F’igure 3.2 shows the percentage of grant funds that had a written 
responsibility determination prepared or approved by the grant officer. As 
indicated, 31 percent of ND/Washington grant funds (valued at 
$889 million) were not covered by any written responsibility 
determination.6 Comparable data for the missions we visited ranged from 
17 percent in Bolivia to 100 percent in El Salvador and Indonesia. 
Additional details are provided in appendix II, table 11.2. 

“Percentage is between 28.7 percent and 33.7 percent, and the dollar amount is between $817.0 million 
and $961.4 million at the Q&percent confidence level. 
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Figure 3.2: Documentation of Grant 
Officer Responelblllty Detwminatlons 
by Locatlon for Grant6 Active During 
Fiscal Year 1991 
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AID officials stated that the absence of a written responsibility 
determination did not always mean that no pre-award survey work was 
conducted. For example, while the AID mission in El Salvador had no 
written responsibility determinations, the mission’s controller pointed out 
that documented pre-award reviews had been conducted for 8 of the 29 
grants we examined. However, the examples he provided us cited 
deficiencies in the prospective recipients’ management and financial b 
capabilities and did not contain a determination by the grant officer that 
the prospective recipients were responsible. 

Responsibility 
Determinations Often Did 
Not Include Primary 
Spurce Data 

In many instances, grant officers apparently did not consider key sources 
of data when preparing a responsibility determination. For example, a 
large number of responsibility determinations failed to mention contacts 
grant officers had with other officials regarding the grantee’s performance 
on other federal awards. In June 1992, AID issued an Office of Procurement 
Administrative Memorandum, which supplements Handbook 13 guidance 
and outlines more clearly the types of primary source data that should be 
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--- 
considered. This supplementary guidance, however, only applies to grant 
officers located in AID/waShir@OIL 

Handbook 13 provides grant officers with general guidance on what 
elements need to be addressed in preparing a responsibility determination. 
It states that the grant officer should determine whether the prospective 
grantee has (1) adequate financial resources or the ability to obtain such 
resources, (2) the ability to comply with all grant conditions, (3) a 
satisfactory record of performance, and (4) a satisfactory record of 
integrity and business ethics, 

We selected two data sources-first-hand knowledge or information from 
a knowledgeable official other than the grant officer about the grantee’s 
past performance and prior audit reports-and determined whether they 
were specifically discussed in the written responsibility determinations we 
were able to locate. At least 57 percent of ND/Washington grant funds had 
a written responsibility determination that did not discuss any contacts 
with knowledgeable officials.7 The comparable data for periodic financial 
audit reports prepared by nonfederal auditors was 48 percent of grant 
funds.* As shown in table 11.2, we were unable to locate any written 
responsibility determinations in El Salvador or Indonesia. In Bolivia and 
Egypt, we also noted that written responsibility determinations often did 
not rely on primary source data. Additional details are provided in 
appendix II, table 11.3. 

The June 1992 memorandum on preparing responsibility determinations 
states that “some of our negotiation memoranda are not providing 
adequate determinations of responsibility.” The memorandum discusses 
the importance of having reliable supporting data and the responsibility to 
review pertinent documentation and discuss the recipient’s past 
performance with people who have had experience with the organization. 
The memorandum cites examples of original source data that should be 
reviewed, including audit reports, financial reports, and the list of parties 
excluded from federal procurement and assistance programs. 

According to an AID Office of Procurement official, this memorandum only 
applies to MD/Washington grant officers because of AID’S organizational 

7Percentage represents the lower end of the 95-percent confidence interval. 

“Percentage represents the lower end of the g&percent confidence interval. 
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structure.Q He indicated, however, that courtesy copies were sent to grant 
officers in the field. A senior A&Washington grant officer told us that 
handbook guidance should be revised to incorporate the type of 
information discussed in the June 1992 memo. Once incorporated into the 
handbook, overseas grant officers would be expected to follow it, 
according to this official. 

Promising Changes 
Made to AID’s 
Financial Audits 
Program 

AID’S past difficulties in providing adequate financial audit coverage have 
been well-documented by AID’S Office of Inspector General, our office, 
outside review groups, and the agency’s own internal controls evaluations 
under the Federal Managers’ Financial Integrity Act. Partly in response to 
these concerns, the agency has taken steps to rectify this problem. 
Whether these actions will achieve this aim remains to be determined. 

AID’s Audit Management 
and Resolution Program 

An AID General Notice issued in April 1992 initiated the Audit Management 
and Resolution Program. The program is designed to fulfill all of AID’S 

financial audit responsibilities. Specifically, the program is designed to 

l support efficient utilization of resources; 
l broaden the agency’s audit responsibilities to planning, implementation, 

and follow-up (a closed loop system); 
l ensure financial accountability of development programs; 
l delineate and document agency audit responsibilities; 
l decentralize decision-making to the appropriate level of responsibility; and 
. establish quality controls and tie performance to employee evaluation 

reports. 

OMB Circular A-133 establishes the audit requirements for U.S. nonprofit 
organizations receiving federal awards. lo The circular requires recipient h 
organizations to have an independent audit firm conduct an 
organizationwide financial audit at least once every 2 years, which 
includes reviewing transactions from major federal assistance programs. 
To each of the larger nonprofit institutions, OMB assigns a federal agency 
as the cognizant agency for monitoring audits and ensuring the resolution 
of audit findings that affect the programs of more than one agency. 

“AID/Washington grant officers are normally civil service employees who report to the Director of the 
Office of Procurement. Overseas grant officers are foreign service employees who report directly to 
the mission director. 

“rhe provisions of A-133 apply to audits of nonprofit institutions for fiscal years that began on or after 
January 1,lQQO. Earlier fiscal years are covered by OMB circular A-110, Attachment F. 
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__ ..-... 
According to AID officials, AID is responsible for 400 nonprofit 
organizations. 

Although non-U.S. fm are not specifically covered by the A-133 process, 
AID requires that these firms arrange for annual financial audits. In addition 
to such audits, AID may request a grantrspecific final audit as part of the 
close-out process. 

The program’s overall development and implementation has been assigned 
to the agency’s Management Control Review Committee. Under the 
program, the Office of Inspector General will no longer be responsible for 
tracking when financial audits are required. Instead, AID management will 
assume responsibility for tracking and requesting financial audits. The 
Inspector General will retain responsibility for reviewing completed 
financial audits. The Office of Procurement will be responsible for 
tracking the audit status of all U.S. contractors and grantees. Each mission 
must have a designated audit management officer to coordinate and 
monitor the overall audit program at the mission level. The audit 
management officer will report to the head of the mission’s Management 
Control Review Committee. 

.  . . I .  _- .  . . - .  -  . - - _ - . .  ~ 

Foreign Recipient Audits The standard provisions of AID grants to foreign recipients require the 
recipients to contract with independent auditors acceptable to the AID 

Inspector General to perform annual financial audits of these agreements. 
Audits are only required if the recipient receives $25,000 or more per year 
under an AID agreement. Subrecipients that receive $25,000 or more per 
year are also required to have audits performed. In this case, the recipient 
and not AID is responsible for ensuring that the subrecipient’s audit is 
adequately performed and that any audit recommendations are fully 
implemented. 

To help implement these requirements, AID's Inspector General issued 
guidelines in 1991 for financial audits contracted by foreign recipients. The 
guidelines provide guidance to foreign recipients in selecting independent 
auditors and sets forth the scope of work that these auditors should 
follow. In addition, Regional Inspector General staff have briefed overseas 
missions and audit firms on these guidelines, according to mission 
officials. 
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AID’S ability to monitor grant recipients was limited because it did not 
always use specific benchmarks and target dates as recommended. Project 
officers indicated that their workloads and the lack of travel funds 
hindered monitoring efforts, particularly their ability to conduct site visits. 
ArrYWashington project officers often did not designate field missions to 
assist them in monitoring ND/Washington grants implemented overseas, 
and AxVWashington and overseas missions did not include key internal 
controls in their F’inancial Integrity Act reviews. 

Measurable AID handbooks recommend that benchmark measures of progress and 

Benchmarks and 
target dates be developed for each grant and that grantees report their 
progress against intermediate goals. We found, however, that AID did not 

Target Dates Were Not consistently use this information to monitor grant recipients. AID’S 

Consistently Used Inspector General has reported similar findings at AID missions in 
Bangladesh and the Philippines. 

AID handbooks refer to several types of information that are useful for 
monitoring grant recipients. AID Handbook 13 states that a potential 
recipient should develop a grant application that provides a clear summary 
of what is to be accomplished; the resources, steps, and time frame 
required to meet objectives; and benchmark measures of progress. 
Generally, the recipient’s program description is the document that 
includes these benchmarks. AID Handbook 3, Supplement A, states that 
every project implementing order should contain benchmarks and that 
program descriptions should provide clear target dates, goals, and 
objectives. According to Handbook 13, grant recipients should submit 
performance reports that present a comparison of actual accomplishments 
with the goals established for the period, the findings of the investigator, 
or both. It states further that these reports should indicate why goals were 
not met, when appropriate. b 

Although AID guidance recommends that benchmarks and target dates be 
documented in the grant application or program description, AID officials 
indicated that such information was sometimes in other documents, 
including work plans prepared by recipients or project status reports 
prepared by AID. AID officials indicated that status information was also 
recorded in various documents such as progress reports, site visit reports, 
and project status reports. 
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Performance Benchmarks To determine whether AID monitored grant recipients against specific 
Were Often Poorly Defined performance benchmarks, we reviewed several types of information for 

each grant in our sample. Specifically, we asked project officers to provide 
documents that best described (1) the most important benchmark they 
used to evaluate interim progress on the major grant objective, (2) up to 
four other interim benchmarks for any grant objective, and (3) evidence of 
progress against those benchmarks. 

In four of the five locations we reviewed, project staff frequently failed to 
establish measurable, time-specific benchmarks. For example, the project 
officer for a $51million f&Washington grant cited “developing links of 
friendship between students and U.S. institutions and individuals” as an 
important benchmark. However, the supporting document for this 
“benchmark” did not contain any measures to objectively assess or verify 
progress. As a result of our review, the project officer advised the recipient 
to provide measures of progress such as the quantity of specific events 
scheduled and the number of students involved in each. Other grants had 
measurable progress indicators but no interim target dates. For example, a 
$16million AWWashington grant had measurable benchmarks such as 
training 30 to 45 people and holding 8 workshops, but supporting 
documents did not indicate when during the 5-year grant period the 
training would occur or the workshops would be held. 

Figure 4.1 shows how frequently there was a measurable, time-specific 
benchmark for the grant’s major objective.’ Among the missions, 
El Salvador was the strongest in this area as project officers routinely 
tracked quantitative progress indicators as part of the mission’s 
semi-annual project reviews. The Indonesia mission was weakest in this 
area, and mission officials told us that they often monitored progress 
against end-of-grant objectives rather than interim benchmarks. However, 
one project officer told us that a year ago, the mission began requiring 
recipients to submit implementation plans that detailed how grant b 
objectives would be accomplished. 

Grants accounting for 65 percent and 40 percent of the award dollars in 
Bolivia and Egypt, respectively, had measurable, time-specific benchmarks 
and documented progress against them. In AID/Washington, the 
comparable figure was only 15 percent.2 Additional details are provided in 
appendix III, table III. 1. 

‘We did not analyze benchmarks for grants that had a scheduled duration of less than a year since 
interim progress reporting may not be required or appropriate in such cases. 

“Percentage is between 14.2 percent and 16.6 percent at the 95-percent confidence level. 
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Flgure 4.1: Performance Benchmarks 
and Documented Progress for Major 
Grant Objective by Location for Grants 
Active In Fiscal Year lggl 
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F’igure 4.2 shows whether a measurable, time-specific benchmark was 
used to monitor any grant objective. With the exception of El Salvador, 
which did not change, the percentages improved from the levels shown in 
figure 4.1. Nevertheless, a substantial number of grant recipients were not 
monitored against a single specific benchmark. Additional details are 
provided in appendix III, table 111.2. b 

Page 39 GAO/NSIAD-93-202 Foreign Assistance 

.,, 
., ‘_..s, ,.’ ., ;. ,I’.. 



Chapter 4 
Weak Perfomuuwe Indicator and Resource 
Con&mints Hindered Grant Monitoring 

-- 
Figure 4.2: Performance Benchmarks 
and Documented Progress for Any 
Grant Objective by Location for Grants 
Active in Fiscal Year 1991 

Award dollars In percent 

100 

90 

AID/Washington Bolivia Egypt 

I I 

fador 

1 1 Benchmark and documented progress 

Benchmark but no documented progress 

No measurable, time-specific benchmark 

AID officials disagreed about the need for specific performance 
benchmarks. Some officials pointed out that grants are supposed to 
provide the recipient substantial flexibility and questioned whether 
specific performance benchmarks were therefore appropriate. One AID 

Office of Procurement official said that she would be “suspicious” of a 
grant program description that was too specific since it would suggest a b 
contractual as opposed to an assistance relationship. In addition, a 
Regional Legal Adviser noted that AID had a limited ability to hold grantees 
to specific benchmarks. Other officials indicated that benchmarks were a 
useful monitoring tool. For example, the Chief of the Office of Projects in 
El Salvador stated that monitoring interim progress against measurable 
and time-specific benchmarks allowed the mission to detect and remedy 
implementation problems in a timely manner and to readily assess project 
impacts. 
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Inspector General Has 
Reported Similar Findings 

In 1992, AID’s Inspector General reported similar findings at AID missions in 
Bangladesh and the Philippines. The Inspector General reported that, for 
three of the five grants and cooperative agreements reviewed in 
Bangladesh, the mission did not ensure that the recipient’s program 
description included benchmarks or that the recipient provided the 
benchmarks within a reasonable period of time after the start of the 
agreement. For instance, the objectives for one cooperative agreement 
were to train university staff, establish a media center, and strengthen a 
library, but the Inspector General found that the grant proposal contained 
no benchmarks. The Inspector General concluded that the absence of 
benchmarks made it difficult, if not impossible, for the mission to evaluate 
the program’s progress, even though the recipients had already spent 
$3.3 million. 

In the Philippines, the Inspector General reported that the implementation 
plans and progress reports of grant recipients had little objective data to 
measure performance. For example, although training was listed for one 
grant, the number of sessions and trainees was not specified. In two 
instances, the recipients’ progress reports did not compare actual 
accomplishments against established goals. The Inspector General 
concluded that the mission did not have procedures to ensure that 
implementation plans included measurable performance targets or that 
recipients used these indicators. 

Time Constraints and AID uses a variety of tools to monitor grant recipients, including progress 

Insufficient Travel 
Funds Impeded 
Monitoring Efforts 

reports, financial reports, and site visits. Despite the importance of site 
visits, however, project officers in AID/Wahi@On, Egypt, and Indonesia 
indicated that they did not have sufficient time or travel funds to conduct 
them. We also found that ~NWashington did not consistently delegate 
monitoring responsibilities to field missions for its grants implemented 1, 
overseas. 

Progress and Financial 
Reports Were Usually 
Adbquate 

AID handbook guidance states that the project officer should ensure that 
the recipient submits reports as required by the terms of the assistance 
agreement. It states further that AID should receive, review, and analyze at 
least annual reports on the recipient’s accomplishments and operations. In 
Bolivia, Egypt, and El Salvador, most grants had this requirement, while in 
Indonesia only 6 percent did. For the remaining grants, AID generally 
required semi-anrtual or annual reports. 
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Financial reports are an important monitoring tool because they can help 
identify deviations from anticipated expenditure patterns. According to 
one AID official, grant expenditures typically start slowly, rise to a peak, 
decline to a low, and then take a short upswing at the end of the grant 
period. AID also uses financial reports to determine whether recipients are 
meeting their cost-sharing or cost-matching obligations. 

We asked project officers to assess the extent to which various factors, 
such as lack of time and reporting delays, hindered their monitoring 
efforts. Project officers in ArD/Washington and the four missions we visited 
indicated that poor quality progress and financial reports or delays by the 
recipient in submitting those reports were not significant hindrances to 
monitoring. 

Site Visits Were Not Made 
as Often as Desired 

According to AID handbook guidance, site visits are among the most 
significant aspects of grant oversight. Site visits enable project officers to 
obtain first-hand impressions of the recipient’s progress and to identify 
and resolve problems that the grantee may have not reported. The 
guidance also points out that the possibility of site visits helps keep a 
recipient “on its toes.” The number of site visits AID conducts depends on 
the size, complexity, and terms of the agreement; the availability of travel 
funds; and other work priorities of the project officer. 

In MD/Washington, Egypt, and Indonesia, project officers cited shortages 
of time or travel funds as significant hindrances to grant monitoring. In 
MD/Washington, project officers indicated that a shortage of time for 
monitoring was a great or moderate hindrance for grants valued at 
$1.63 billion, or 50 percent of the total AID/Washington award dollars.3 For 
Egypt, the corresponding figure was 26 percent. AID/Washington project 
officers indicated that shortage of travel funds was a great or moderate 
hindrance for grants valued at $1.38 billion, or 48 percent of the total 
~D/Wasbington awards.4 The corresponding percentage for Indonesia was 
39 percent. 

According to several project officers, constraints on time and travel funds 
limited their ability to conduct site visits. In Indonesia, mission officials 
told us that site visits should be conducted at least semi-annually. 

3Dollar amount is between $1.33 billion and $1.63 billion, and the percentage is between 46.6 percent 
and 63.6 percent at the g&percent confidence level. 

4Dollar amount is between $1.30 billion and $1.46 billion, and the percentage is between 46.6 percent 
and 61.1 percent at the 96-percent confidence level. 
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However, we were also told that because of limited travel funds, project 
officers are fortunate to visit a representative sample of activities once a 
year. One project officer told us that he had been responsible for 
monitoring 15 grants the previous year but that funding allowed him to 
visit only three grant sites. In the absence of site visits, project officers 
relied on reports submitted by recipients. One project officer indicated 
that local organizations tended to hide problems. In an effort to improve 
monitoring, the mission has begun awarding a smaller number of larger 
grants to prime grantees who in turn help monitor subgrants. 

In Egypt, project officers said that heavy workloads prevented them from 
visiting as many sites as desired. One project officer told us that one grant 
was being implemented in 18 locations throughout Egypt. However, 
because of the difficulty of visiting each one, he relied on the recipient’s 
progress reports to determine whether grant activities such as seminars 
and training courses were taking place. Some project officers indicated 
that implementation sites outside of Cairo were visited less frequently than 
those near the mission because of the long travel time required. Consistent 
with these views, the mission cited insufficient site visits as a major 
weakness in its 1991 internal control assessment. 

Monitoring Duties Were 
Frequently Not Delegated 
to Field Missions 

AID handbook guidance states that where work is performed in the field 
under a grant or cooperative agreement administered by AiD/Washington, 
the AID/Washington project officer should request site visits by a field 
project officer. However, AiD/Washington project officers indicated that no 
overseas mission had formally been delegated monitoring responsibilities 
for about 80 percent of ~D/Washington grants. These grants accounted for 
nearly 90 percent of the total award dollars6 For about 50 percent of these 
grants, they also indicated that they had not received any monitoring 
information from a field mission. A 

This situation, in conjunction with limited travel funds, has negatively 
affected AID’S ability to adequately monitor recipients of ~D/Washington 
grants. For example, one project officer responsible for a grant being 
implemented in 33 countries told us that she had not been able to make 
any overseas site visits in the past year due to lack of travel funds. She said 
that monitoring input by missions was limited to their comments on the 
recipient’s annual reports. Another project officer told us that since he had 
assumed responsibility for a grant in August 1992, he had only been able to 
make site visits to 2 of the 14 implementation sites and was unsure of how 

“Percentage is between 82.8 percent and 96.0 percent at the 9bpercent confidence level. 
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many site visits had been made previously. In another case, the project 
officer stated that the grant project had been designed so that mission 
involvement would not be necessary but that shortages of travel funds 
prevented her from making as many site visits as desired. 

Although ~D/Washington project officers indicated that greater mission 
input would be helpful, they also cited potential barriers to designating 
monitoring responsibilities. They indicated, for example, that missions are 
already overburdened monitoring their own grants and sometimes lack the 
kinds of expertise needed to monitor technical grants. They also said that 
missions have little incentive to monitor AID/Washington grants that do not 
fit with their own programs and objectives. 

Financial Integrity Act 
Reviews Did Not 
Include Key Internal 
Controls 

AID’S Financial Integrity Act reviews did not assess compliance with the 
internal controls procedures discussed in this report. These reviews are 
conducted using an internal controls questionnaire distributed by 
Am/Washington.6 To complete the internal controls questionnaire, 
responding units had to rate applicable internal control techniques as 
“satisfactory,” “unsatisfactory,” or “not applicable” based on general 
knowledge or detailed testing. AID procedures call for detailed testing to be 
done at least once during the 3-year review cycle. 

The internal controls questionnaire distributed by tiD/Washington included 
a separate section on grants. However, the control techniques listed in this 
section do not specifically include the controls discussed in this chapter or 
chapters 2 and 3. For example, bureaus and missions were not asked to 
(1) determine whether instrument selection decisions were reviewed by a 
grant officer and appropriately documented in a memorandum of 
negotiation, (2) assess whether noncompetitive award justifications were 
routinely prepared and reviewed by a grant officer for sufficiency, or 
(3) determine whether measurable, time-specific benchmarks were 
established.7 (See appendix IV for a complete list of grant-related control 
techniques included in AID’S internal controls questionnaire.) 

8For the fiscal year 1992 cycle, most units were only asked to review material weakness and control 
techniques rated as unsatisfactory in the previous year’s assessment. 

7AID’s procurement certification reviews address the first two controls. However, the number of 
locations and grants reviewed and the scope of the review is so limited that significant problems can 
be missed. As suggested by AID’s Procurement Executive, the certification process should only be 
viewed as supplementing rather than replacing the agency’s internal controls system. 
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The substantial resources AID devotes to specific support grants 
underscores the need for good internal controls. The ultimate 
responsibility for these controls rests with AID management. Good internal 
controls are essential to achieving full accountability over grant funds. 
They also facilitate the achievement of development objectives in the most 
efficient and effective manner. For the grants we reviewed, AID did not 
consistently implement or document key internal controls. By allowing 
these deficiencies, AID management has weakened its ability to guide and 
regulate program activities and increased opportunities for waste and 
misuse of assistance resources. 

AID might have competed more grants if it had consistently adhered to 
handbook guidance. Project officers did not follow procedures requiring 
written justifications for noncompetitive awards. As a result, AID managers 
had little assurance that competition was maximized and that the principal 
benefit of competition-selection of the most capable recipients-was 
achieved. AID guidance does not specify what kind of support is needed to 
justify noncompetitive awards based on the prospective recipient’s 
capability or the nature of its proposal. We believe that existing guidance 
provides an inadequate basis for judging whether an exemption from 
competition is proper and has led to wide variance in the quality of 
justifications. We also believe that the handbook provision exempting 
some special programs from requiring noncompetitive award justifications 
is a potential loophole that is vulnerable to misuse. Finally, we noted that 
grant officers frequently failed to prepare written rationales for instrument 
selection, thereby increasing the probability that some grants were used 
for the sole purpose of avoiding the more stringent competition 
requirements associated with contracts. Besides the negative effects 
associated with lost competition, we noted that other losses can accrue 
when a grant is inappropriately used in place of a contract. For example, 
according to one AID official, the government loses its ability to demand 4 

that certain product or service specifications be met. 

AID has not adequately implemented controls intended to ensure that 
negotiated budgets are reasonable and that grant recipients can adequately 
manage AID funds. AID guidance requires prior to award that the grant 
officer justify the proposed budget and make a determination that the 
prospective recipient can adequately manage the grant. Contrary to this 
guidance, grant officers did not consistently include a discussion of these 
two tasks in a memorandum of negotiation. Discussions that were 
prepared varied widely in quality, reflecting the absence of detailed 
handbook guidance on their format and content. We believe that these 
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deficiencies make AID vulnerable to providing excessive grant funds and 
making awards to unqualified organizations. The lack of proper 
documentation also weakens the ability of AID management to hold 
responsible AID officials accountable for their judgments and decisions. 

AID could SigIIifiicZidy improve its monitoring of grant recipients. AID 

guidance, for example, calls for project managers to use performance 
benchmarks and measurable indicators of progress to monitor projects. 
Often such benchmarks and indicators were not used or they did not 
correspond to specific target dates. We believe that using specific 
benchmarks would enhance AID’S ability to (1) accurately assess grant 
progress and (2) identify and address implementation problems that would 
otherwise reduce program effectiveness. We believe that specific 
benchmarks are appropriate when they are (1) established by the recipient 
alone or in cooperation with AID and (2) used as a monitoring tool rather 
than a rigid enforcement mechanism. 

This report does not explore in depth the underlying causes for AID’S 

failure to adequately comply with existing internal control requirements. 
However, we believe the problem of noncompliance is symptomatic of 
larger management problems AID has experienced over the years. Our 
recent general management study of AID focuses on these underlying 
problems.’ That report points out, among other things, that (1) AID staff 
and resources are spread too thin for the agency to properly perform its 
job; (2) AID has not had an effective work force planning system; (3) some 
employees lack the necessary skills in areas such as contract management 
and procurement; (4) AID has lacked central controls over its decentralized 
operations; and (6) the agency has not held its bureaus, missions, or key 
personnel accountable for properly implementing programs or following 
agency guidance. 

In responding to our general management study, the new AID 
Administrator indicated a personal commitment to “fix the administrative 
processes that are broken” to improve efficiency and provide information 
required for central oversight. We believe the recommendations offered in 
this report will assist the Administrator in that endeavor. 

Recommendations Because we found a pattern of high levels of noncompliance with various 
AID internal control requirements concerning grants, we believe it is 

‘Foreign Assistance: AID Strategic Direction and Continued Management Improvements Needed 
(GAOMSIAD-93-106, June 11,1993). 

Page 46 GAO/W&W-93402 Foreign Assistance 



Chapter 6 
ConclueIone andBecommendationa 

- 

incumbent on the AID Administrator to take the necessary steps to ensure 
that established procedures are followed and effective internal controls 
are actually implemented. We recommend that the AID Administrator 

l ensure that grant officers prepare memorandums of negotiation that 
include (1) a rationale for instrument selection, (2) a justification of all 
budget elements, and (3) a determination of recipient responsibility; 

l ensure that project officers (1) prepare a written justification for 
noncompetitive award, when appropriate, in the form of an attachment to 
the project implementation order; (2) monitor grant recipients against 
measurable and time-specific benchmarks; and (3) request field assistance 
whenever possible for monitoring MD/Washington grants implemented 
overseas; 

l revise handbook guidance to (1) specify what kind of support is needed to 
adequately justify a noncompetitive award based on the recipient’s 
capability or the nature of its proposal; (2) require that noncompetitive 
awards to registered private voluntary organizations for umbrella or field 
programs be supported by a written justification; and (3) indicate what 
information should be included in a budget justification; and 

l use the agency’s Financial Integrity Act review process to annually assess 
~D/Washington and mission compliance with the various internal controls 
discussed in this report, 

Agency Comments In commenting on a draft of this report, AID stated that it did not dispute 
our findings and that it generally agreed with the report’s 
recommendations. (See app. V.) ND indicated that it plans to improve 
compliance with grant and cooperative agreement documentation 
requirements through increased oversight of the award process. AID stated 
that it plans to assess agency compliance through annual Financial b 
Integrity Act and procurement certification reviews. 

AID also stated that although we found substantial cases of noncompliance 
with documentation requirements, it was pleased that we found (1) no 
systemic problems with AID’S grant and cooperative agreement process or 
(2) that nothing was inherently wrong with its competitive process. This 
conclusion by AID is unwarranted. Our report clearly states that our audit 
objectives were to determine whether AID had effective controls and 
procedures, which we found it does not have. Our report further states 
that we did not attempt to identify or examine potential adverse effects of 
noncompliance with AID’S system of internal controls. 

Page47 GAO/NSIAD-93-202 Foreign Assistance 



Appendix I 

Competition Data 

Table I.1 shows the number and value of grants awarded on a competitive 
and noncompetitive basis by location. AMWashington awarded 57 percent 
of its grant dollars noncompetitively. Three of the four overseas missions 
we visited awarded an even higher percentage of their grant funds on a 
noncompetitive basis. The substantial number of noncompetitive awards 
in El Salvador is particularly significant given the large dollar value of the 
mission’s grant portfolio relative to the other missions we visited. 

Table 1.1: Competltive and Noncompetitlve Awards by Location for Grants Active in Fiscal Year 1991 
Dollars in millions 

Compstltlve Noncompetitive Totalb 
Number Amount Percent Number Amount Percent Number Amount Percent 

AID/Washington* 

Bolivia 

Egypt 

El Salvador 

Indonesia 

512 $1,161.3 41 445 $1,637.7 57 957= $2,799.0 9ad 
2 0.2 <l 23 64.5 100 25 64.8 100 
0 0 0 29 69.1 100 29 69.1 100 
3 40.2 16 26 215.3 a4 29 255.5 100 

58 18.7 79 5 4.9 21 63 23.6 100 

aAID/Washington results are based on a cost-weighted sample of 114 grants Valued at 
51,722.8 million. 

bTotals may not add due to rounding. 

CEighty cases with missing values representing approximately 2 percent of the award dollars are 
not included. 

dThe total does not equal 100 percent due to missing values and rounding 

Table I.2 shows, for each mission, the distribution of competitive and 
noncompetitive awards between U.S. and non-US. organizations. In 
Bolivia and El Salvador, there were a small number of competitive awards 
to U.S. organizations but none to non-US. organizations. In Egypt, there 
were no competitive awards to either type of organization. The Indonesia 
mission awarded 30 competitive grants to U.S. organizations and 28 
competitive grants to non-U.S. organizations. 
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- 

Table 1.2: Competltlve and Noncompetitive Awards to U.S. and Non-U.S. Organizations by Locatlon for Grant8 Active In 
Fiscal Year 1991 
Dollars in millions 

U.S. 
AIDlWashingtorP -~ 
Bolivia 

Eavrx 

Competltlve Noncompetitive ToW 
Number Amount Percent Number Amount Percent Number Amaunt Percent 

447 $1,151.8 41 445 $1,637.7 59 892 $2,709.6 100 

2 0.2 1 9 33.0 99 11 33.2 100 

0 0 0 22 48.5 100 22 48.5 100 

El Salvador 3 40.2 40 11 59.5 60 14 99.7 100 

Indonesia 30 12.4 79 3 3.3 21 33 15.6 100 

Non-US. 
AID/Washinaton 65 9.5 100 0 0 0 65 9.5 100 

Bolivia 

Egypt 

El Saivador 

Indonesia 

0 

0 

0 

28 

0 0 14 31.5 100 14 31.5 

0 0 7 20.6 100 7 20.6 

0 0 15 155.8 100 15 155.8 

6.3 79 2 1.6 21 30 8.0 

aAID/Washington grants are based on a cost-weighted sample of 114 grants valued at 
$1,772.8 million. 

100 

100 

100 

100 

bTotals may not add due to rounding 

Table I,3 shows the number and value of grants for which AID officials 
were able to locate a documented rationale for instrument selection. A 
documented rationale could not be found for grants accounting for over 
one-fourth of the AID/Washington award dollars. Among the missions, 
El Salvador and Indonesia had the lowest level of documentation. 
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Appendix I 
Competition Data 

Table 1.3: Documentation of RatIonale for Instrument Selection by Locatlon for Grants Active In Fiscal Year 1991 
Dollars in millions 

Documented Not documented Total 
Status Number Amount Percent Number Amount Percent Number Amount Percent 

AID/Washingtor-P 780 $2,095.0 74 257 $754.7 26 1,037 $2,849.7 100 

Bolivia 20 56.1 86 5 8.7 14 25 64.8 100 

Eswpt 22 52.4 76 7 16,8 24 29 69.2 100 

El Salvador 

lndonesiab 

0 

0 

0 0 29 255.5 100 29 255.5 

0 0 63 23.6 100 63 23.6 

aAlDMlashington results are based on a cost-weighted sample of 49 grants valued at 
$1,269.6 mllllon. 

100 

100 

blndonesia results are based on a cost-weighted sample of 23 grants valued at $16.7 million. 

Table I.4 shows the number and value of noncompetitive grants for which 
AID officials could locate a written justification for noncompetitive award. 
As indicated, 28 percent of AWWashington funds were not covered by a 
written justification. Among the missions, El Salvador had the lowest level 
of documentation. 

Table;l.rl: Documentation of Noncompetltlve Award Justlflcatlons by Location for Grants Active In Fiscal Year 1991 
Dollari; in millions 

Documented Not documented Total 
Number Amount Percent Number Amount Percent Number Amount Percent 

AIDNVashinQtorP 282 $1,126.5 72 139 $442.9 28 421 $1,569.4 100 

Bolivia 21 58.6 91 2 5.9 9 23 64.5 100 

Ewpt 21 41.2 60 8 27.9 40 29 69.1 100 
El Salvador 3 9.1 4 23 206.2 96 26 215.3 100 b 

lndonpsiab 3 4.5 100 0 0 0 3 4.5 100 

BAID/Washington results are based on a cost-weighted sample of 49 grants valued at 
$1,269.6 million. 

blndonesia results are based on a cost-weighted sample of 23 grants valued at $16.7 million 
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Budget Justifications and Responsibility 
Determinations 

Table II. 1 shows the number and value of grants for which AID officials 
could locate a written budget justification. In A@Washington, grants 
accounting for 87 percent of the award dollars had a budget justification. 
In Bolivia, the comparable figure was 97 percent while in Indonesia it was 
only 3 percent. 

Table II.1 : Documentation of Budget Justlflcatlons by Location for Grants Active In Fiscal Year 1991 
Dollars in millions 

Documented Not documented Total 

Status Number Amount Percent Number Amount Percent Number Amount Percent 
AIDbVashingtorP 846 $2,487.9 87 191 $361.8 13 1,037 $2,849.7 100 -.._-~----- 
Bolivia 24 62.9 97 1 1.9 3 25 64.8 100 ~-- 
Egypt 24 48.8 71 5 20.3 29 29 69.1 100 ~.-____-- 
El Salvador 7 37.6 15 22 217.9 85 29 255.5 100 --_--. 
Indonesia” 1 0.6 3 62 23.0 97 63 23.6 100 

aAID/Washington results are based on a cost-weighted sample of 49 grants valued at 
$1,289.6 million. 

blndonesia results are based on a cost-weighted sample of 23 grants valued at $16.7 million. 

Table II.2 shows the number and value of grants for which AID officials 
could locate a written responsibility determination, In Am/Washington, 
grants accounting for 69 percent of the award dollars had a written 
responsibility determination. In Bolivia and Egypt, the comparable figures 
were 83 percent and 81 percent, respectively. No grants in El Salvador or 
Indonesia had a written responsibility determination. 
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Budget Justifications and Responsibility 
Determinations 

Table 11.2: Documentation of Want Officer Rssponslblllty Determlnatlons by Locatlon for Grants Active in Fiscal Year 1991 
Dollars in millions 

Documented Not documented TotalC 
Status Number Amount Percent Number Amount Percent Number Amount Percent 
AID/Washinatone 776 $1,960.4 69 261 $889.2 31 1,037 $2,849.7 100 

Bolivia 18 54.1 83 7 10.7 17 25 64.8 100 

Egypt 24 55.7 81 5 13.4 19 29 69.1 100 

El Salvador 0 0 0 29 255.5 100 29 255.5 100 

lndonesiab 0 0 0 63 23.6 100 63 23.6 100 

BAID/vVashington results are based on a cost-weighted sample of 49 grants valued at 
$1,289.6 million. 

blndonesia results are based on a cost-weighted sample of 23 grants valued at $16.7 million. 

CTotals may not add due to rounding. 

Table II.3 shows how frequently certain primary data sources were cited in 
written responsibility determinations. In ~n/Washington and Egypt, 
firsthand knowledge or information from other knowledgeable officials 
about the recipient’s past performance was frequently not mentioned, 
while in Bolivia it was mentioned more than half the time. Audit reports 
were usually not cited in all three locations. In Egypt, however, audit 
reports were cited in 9 of 16 responsibility determinations. 
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Budget Ju&flcationr and Reeponaibility 
Determinations 

Table 11.3: Primary Source Data In Re8ponrlblllty Determlnatlona by Location for Grants Active In Fiscal Year 1991 
Dollars in millions 

AID/Washington* Bollvla Egypt 
Data source Number Amount Percent Number Amount Percent Number Amount Percent 

First-hand knowledge or information from other knowledgeable 
officlale about reclplent’s past performance 

Discussed 298 $40880 21 10 $52.5 97 7 $40.4 73 

Not discussed 478 1,552.5 79 8 1.5 3 17 15.2 27 

TotaP 776 $1.960.5 100 18 $54.0 100 24 $55.7 100 
Audit report8 
Discussed 8 $311.9 16 2 $2.2 4 9 $24.0 43 

Not discussed 768 1,646.6 84 16 51.8 96 15 31.7 57 

TotaP 776 $1.960.5 100 18 $54.0 100 24 $55.7 100 
Note: El Salvador and Indonesia were omitted from this table because they did not have any 
written responsibility determinations for the grants we reviewed. 

aAID/Washington results are based on a cost-weighted sample of 49 grants valued at 
$1,269.6 million. 

bTotals may not add due to rounding 
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Monitoring Data 

Tables III. 1 and III.2 show the number of grants for which AID (1) did not 
monitor recipients against measurable, time-specific benchmarks, 
(2) established such benchmarks but could not provide documentary 
evidence of progress against them, and (3) monitored progress against 
measurable, time-specific benchmarks and provided documentary 
evidence of progress against them. Table III.1 shows this data for the 
benchmark that the project officer identified with the major grant 
objective. 

Table 111.1: Performance Benchmarks and Documented Progress for Major Grant Objective by Location for Grants Active In 
Fiscal Year 1991 - 

Benchmark and Benchmark but no No measurable 
documented documented time-specific 

progress progress benchmark Total 
Information avallable Number Percent Number Percent Number Percent Number Percent 
AID/WashingtotV 128 15 11 5 666 80 805 100 

Bolivia 10 65 0 0 12 35 22 100 

Egypt 9 40 2 20 18 40 29 100 

El Salvador 21 98 0 0 3 2 24 100 

lndon&iab 4 9 0 0 2 91 63 100 

Note: Percent is percentage of award dollars. 

aAID/Washington results are based on a cost-weighted sample of 49 grants valued at 
$1,289.6 million. 

blndonesia results are based on a cost-weighted sample of 23 grants valued at $16.7 million 

Table III.2 shows the same data for benchmarks corresponding to any 
grant objective, including the major objective. 
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Table 111.2: Performance Benchmarks and Documented Progress for Any Grant Objective by Locatlon for Grants Active In 
Fiscal Year 1991 

Benchmark and Benchmark but no No measurable 
documented documented time-specific 

progress progress benchmark Total 
Information available Number Percent Number Percent Number Peroent Numbef Percent 

AIDiWashinatona 135 19 13 9 657 72 605 100 

Bolivia 11 79 1 1 10 21 22 100 

Egypt 12 59 2 " 20 15 21 29 100 

El Salvador 22 98 0 0 2 2 24 100 

lndonesiab 6 18 1 3 56 79 63 100 

Note: Percent is percentage of award dollars. 

aAID/Washington results are based on a cost-weighted sample of 49 grants valued at 
$1,289.6 million. 

blndonesia results are based on a cost-weighted sample of 23 grants valued at $16.7 million 
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Financial Integrity Act Internal Controls 
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The fOUOWing control were listed in AID’s fmcal year 1992 internal controls 
questionnaire. 

Agency policy for the review, approval, and maintenance of private 
voluntary organization registration is incorporated into the mission 
standard operating procedures and consistently followed. 
The mission utilizes an appropriate and systematic proposal review and 
approval process that is incorporated into the mission standard operating 
procedures and consistently followed. 
Agency procedures for properly authorizing and negotiating the 
grant/cooperative agreement are incorporated into the mission standard 
operating procedures and consistently followed. 
Per agency guidance, all appropriate authorization, administrative, 
financial, and legal provisions are incorporated into the grant/cooperative 
agreements and are reviewed by AID’S legal officer and controller in a 
systematic clearance process. 
All grant/cooperative agreements are signed by an authorized officer only 
after funds have been administratively approved. 
All nonprofit organizations receiving AID funding provide AID with periodic 
financial status reports indicating the status of funding. 
All nonprofit contributions are verified by the mission or bureau. 
Periodic performance reports are prepared by the grantees and reviewed 
by AID officers with follow-up as appropriate. 
Nonprofit organizations’ procurement policies and procedures are 
reviewed, if warranted, by significant procurement activities. 
Policy guidance for the fulfillment of all audit responsibilities of nonprofit 
organizations is incorporated into mission standard operating procedures 
and all grant/cooperative agreements and is consistently followed. 
Documentation and approval of all deviations and extensions follow 
agency policy. 
Agency procedures for properly closing out nonprofit grant/cooperative 
agreements are incorporated into the mission standard operating 
procedures and consistently followed. 
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Comments From the Agency for 
International Development 

Note: GAO comments 
supplementing those in the 
report text appear at the 
end of this appendix. 

Mr. Frank C. Conahan 
Assistant Comptroller General 
United States General 

Accounting Office 
441 G Street, N.W. - Room 5055 
Washington, D.C. 20548 

Dear Mr. Conahan: 

I am pleased to provide the Agency for International 
Development's (A.I.D.) formal response on the draft GAO 
report entitled *'FOREIGN ASSISTANCE: Improvements Needed 
in AID's Oversight of Grants and Cooperative Agreements." 

We do not dispute the findings of the report and are 
in basic agreement with the recommendations. We intend to 
improve compliance with grant and cooperative agreement 
documentation requirements by increased oversight of the 
award process. In accordance with the final 
recommendation, we will assess compliance with the 
internal controls discussed in the raport as part of the 
annual Financial Integrity Act review process. We will 
also include grants and cooperative agreements in the 
evaluation reviews which we routinely conduct in order to 
certify the Agency’e procurement system. These steps 
should remedy the deficiencies found and improve 
compliance with existing procedures. 

We would like to note that while the report found 
some cases of substantial noncompliance with documentation 
requirements, it did not find systemic problems with 
A.I.D.ls grant/cooperative agreement process. For 
example, despite the fact that documentation on choice of 
instrument was lacking from all the grants reviewed in 
Indonesia and El Salvador, the audit did not indicate that 
incorrect choices were made. The grant officers in each 
country indicated that choice of instrument was duly 
coneidered even though written evidence was lacking. 
Similarly, documentation for noncompetitive awards was 
missing in a substantial number of files, but there is no 
indication of anything inherently wrong with the 
competitive process A.I.D. follows. 

320 TWFNIVFIRST STREET. N.W., WAS+INCTON. D.C. 20523 
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International Development 

Now on pp. 3-4 

See comment 1 

-2- 

One paint concerning choice of lnatrument and competition 
should be clarified. In the Exeautive Summary, etatemento on 
page6 four and five indicate that A.I.D. did not have assurance 
of maximum competition because the choice of instrument was not 
documented. Competition, or lack thereof, is not a baeie for 
choosing the proper inlrtrument. It would be improper to uee a 
contract solely to enoouraga increased competition. Documen- 
tation of choice of inrtrument is a eeparate decision proaess 
from consideration of' appropriate competition. 

Thank you for the opportunity to renpond to the GAO draft 
report and for the courteeiee extended by your etaff in the 
conduct of this review. 

Sincerely, 

Richard A. Ames 
Chief Financial Officer 
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. . -_ - ..____.___. -___ 
The following are GAO’S comments on the Agency for International 
Development’s letter dated August 6, 1993. 

GAO Comments l.We have modified the report to clarify that competition, or the lack 
thereof, is not a basis for choosing the proper instrument. 
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Major Contributors to This Report 

National Security and Lawrence L. Suda, Assistant Director 

International Affairs 
Michael M. ten Kate, Evaluator-in-Charge 
James M. Fields, Social Science Analyst 

Division, Washington, Julia M. Kennon, Computer Specialist 

D.C. Steven K. Westley, Evaluator 
Eugene D. Beye, Evaluator 

European Office Patrick A. Dickriede, Site Senior 
Joanne L. Jurmu, Evaluator 

Far East Office Patricia K. Yamane, Site Senior 
Joyce L. Akins, Evaluator 
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